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ESTIMATE RUN 11/15/2013

ESTIMATE SUMMARY 12:31:19

CONTID: C18971         ESTIMATE NO: 0005 FINL 2005

PCN: 18971-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 NORTH OF MONTE VISTA RE PERCENT TIME:

PROJECT NO: NH2852-019                    

US 285 NORTH OF MONTE VISTA RE

NAME OF ROAD: 285B

PROJECT COUNTIES: RIO GRANDE

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 11/15/2013 DATE TIME STARTED 06/05/2013

14802 W. 44th AVENUE DATE LET 05/09/2013 DATE WORK BEGAN 06/05/2013

 DATE AWARDED 05/15/2013 DATE TIME STOPPED 09/16/2013

 DATE CONTRACT EXECUTED 05/29/2013 DATE ACCEPTED 09/16/2013

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 06/05/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,712,030.89 PARTICIPATING $ $ 15,696.71

AWARD PROJECT AMT: 4,321,784.99 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 64,826.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

WORK DAYS

WORK DAYS

100.00%

-0.01

15,696.71

15,696.71

80,523.48

$

$

$

$

4,712,030.90

0.00

4,712,030.90

0.00

4,712,030.90

0.00

0.00

4,712,030.90

0.00

AMOUNT DUE 4,712,030.90 80,523.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,523.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

51.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 1.000

0.000

202-00001  
 

2,111.141.000

0.00

1.000

EACH

2,111.14000

0010 *Removal of Headwall 1.000

0.000

202-00015  
 

1,583.361.000

0.00

1.000

EACH

1,583.36000

0015 *Removal of Pipe 124.000

0.000

202-00035  
 

3,927.08124.000

0.00

124.000

LF  

31.67000

0020 *Removal of Delineator 272.000

0.000

202-00090  
 

1,147.84272.000

0.00

272.000

EACH

4.22000

0025 *Removal of Curb and Gutter 110.500

0.000

202-00203  
 

1,758.06110.500

0.00

110.500

LF  

15.91000

0030 Removal of Concrete Pavement (Special) 368.750

0.000

202-00212  
 

3,912.44368.750

0.00

368.750

SY  

10.61000

0035 Removal of Asphalt Mat 164.020

0.000

202-00220  
 

5,329.01164.020

0.00

164.020

SY  

32.49000

0040 *Removal of Asphalt Mat (Planing) 50,600.000

0.000

202-00240  
 

51,106.0050,600.000

0.00

50,600.000

SY  

1.01000

0045 *Removal of Ground Sign 1.000

0.000

202-00810  
 

184.731.000

0.00

1.000

EACH

184.73000

0050 *Removal of Sign Panel 19.000

0.000

202-00821  
 

601.7319.000

0.00

19.000

EACH

31.67000

0055 *Removal of Guardrail Type 3 258.000

0.000

202-01130  
 

753.36258.000

0.00

258.000

LF  

2.92000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of End Anchorage 4.000

0.000

202-01300  
 

763.764.000

0.00

4.000

EACH

190.94000

0065 Plug Culvert 4.000

0.000

202-04001  
 

3,327.924.000

0.00

4.000

EACH

831.98000

0070 Embankment Material (Complete In Place) 42.000

0.000

203-00060  
 

3,427.2042.000

0.00

42.000

CY  

81.60000

0075 Muck Excavation 40.000

0.000

203-00100  
 

1,020.0040.000

0.00

40.000

CY  

25.50000

0080 Rolling 7.000

0.000

203-01140  
 

852.887.000

0.00

7.000

HOUR

121.84000

0085 Blading 12.000

0.000

203-01500  
 

1,600.0812.000

0.00

12.000

HOUR

133.34000

0090 Potholing 16.000

0.000

203-01597  
 

4,159.8416.000

0.00

16.000

HOUR

259.99000

0095 Structure Excavation 102.000

0.000

206-00000  
 

5,971.08102.000

0.00

102.000

CY  

58.54000

0100 *Structure Backfill (Special) (Flow-Fill) 237.400

0.000

206-00060  
 

18,794.96237.400

0.00

237.400

CY  

79.17000

0105 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.20000

0110 Erosion Bales (Weed Free) 6.000

0.000

208-00011  
 

156.006.000

0.00

6.000

EACH

26.00000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.20000

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,559.961.000

0.00

1.000

EACH

1,559.96000

0125 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

416.008.000

0.00

8.000

HOUR

52.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

78.00000

0135 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

52.00000

0140 *Water Control 1.000

0.000

208-00400  
 

12,479.671.000

0.00

1.000

L S 

12,479.67000

0145 Adjust Manhole 9.000

0.000

210-04010  
 

8,842.239.000

0.00

9.000

EACH

982.47000

0150 Modify Manhole 1.000

0.000

210-04015  
 

5,199.861.000

0.00

1.000

EACH

5,199.86000

0155 Adjust Valve Box 4.000

0.000

210-04050  
 

2,281.404.000

0.00

4.000

EACH

570.35000

0160 Seeding (Native) 0.200

0.000

212-00006  
 

145.600.200

0.00

0.200

ACRE

727.98000

0165 Soil Conditioning 0.200

0.000

212-00032  
 

519.990.200

0.00

0.200

ACRE

2,599.93000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mulching (Weed Free Hay) 0.200

0.000

213-00002  
 

166.400.200

0.00

0.200

ACRE

831.98000

0175 Mulch Tackifier 40.000

0.000

213-00061  
 

208.0040.000

0.00

40.000

LB  

5.20000

0180 Aggregate Base Course (Special) (Shoulder Material) 3,014.890

0.000

304-09014  
 

79,623.243,014.890

0.00

3,014.890

TON 

26.41000

0185 Hot Mix Asphalt (Patching) (Asphalt) 280.750

0.000

403-00720  
 

30,983.57280.750

0.00

280.750

TON 

110.36000

0190 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 47,790.770

0.000

403-34721  
 

3,280,358.4547,790.770

0.00

47,790.770

TON 

68.64000

0195 Emulsified Asphalt (Slow-Setting) 21,596.000

0.000

411-10255  
 

60,468.8021,596.000

0.00

21,596.000

GAL 

2.80000

0200 *Concrete Class B (Wall) 3.300

0.000

601-01050  
 

5,147.873.300

0.00

3.300

CY  

1,559.96000

0205 Reinforcing Steel 316.000

0.000

602-00000  
 

1,643.20316.000

0.00

316.000

LB  

5.20000

0210 *18 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

0.000

603-01185  
 

3,267.8448.000

0.00

48.000

LF  

68.08000

0215 *24 Inch Reinforced Concrete Pipe (Complete In Place) 660.000

0.000

603-01245  
 

55,908.60660.000

0.00

660.000

LF  

84.71000

0220 *48 Inch Reinforced Concrete Pipe Special (48" Equiv. 
Arch Pipe)

80.000

0.000

603-03480  
 

17,311.2080.000

0.00

80.000

LF  

216.39000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,055.571.000

0.00

1.000

EACH

1,055.57000

0230 *Inlet Type 16 (Single) (Special) 2.000

0.000

604-16050  
 

16,836.382.000

0.00

2.000

EACH

8,418.19000

0235 *Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

7,775.342.000

0.00

2.000

EACH

3,887.67000

0240 *Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

10,663.382.000

0.00

2.000

EACH

5,331.69000

0245 *Guardrail Type 3 (6-3 Post Spacing) 178.000

0.000

606-00301  
 

3,474.56178.000

0.00

178.000

LF  

19.52000

0250 *End Anchorage (Nonflared) 4.000

0.000

606-02003  
 

8,380.084.000

0.00

4.000

EACH

2,095.02000

0255 *Curb and Gutter Type 2 (Section II-B) 131.000

0.000

609-21020  
 

7,642.54131.000

0.00

131.000

LF  

58.34000

0260 *Delineator (Type I) 203.000

0.000

612-00001  
 

4,928.84203.000

0.00

203.000

EACH

24.28000

0265 *Delineator (Type II) 72.000

0.000

612-00002  
 

1,823.7672.000

0.00

72.000

EACH

25.33000

0270 *Delineator (Type III) 14.000

0.000

612-00003  
 

369.4614.000

0.00

14.000

EACH

26.39000

0275 *Sign Panel (Class II) 210.000

0.000

614-00012  
 

3,767.40210.000

0.00

210.000

SF  

17.94000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Rumble Strip (Grinding)(Asphalt) 22,593.000

0.000

614-80391  
 

2,711.1622,593.000

0.00

22,593.000

LF  

0.12000

0285 *Construction Surveying 1.000

0.000

625-00000  
 

10,399.721.000

0.00

1.000

L S 

10,399.72000

0290 *Mobilization 1.000

0.000

626-00000  
 

216,000.001.000

0.00

1.000

L S 

216,000.00000

0295 Public Information Services 1.000

0.000

626-01000  
 

6,950.611.000

0.00

1.000

L S 

6,950.61000

0300 *Pavement Marking Paint 1,552.000

0.000

627-00001  
 

49,431.201,552.000

0.00

1,552.000

GAL 

31.85000

0305 *Epoxy Pavement Marking 600.000

0.000

627-00005  
 

41,412.00600.000

0.00

600.000

GAL 

69.02000

0310 *Methyl Methacrylate Pavement Marking (Inlaid) 1,710.000

0.000

627-40003  
 

8,173.801,710.000

0.00

1,710.000

SF  

4.78000

0315 *Flagging 2,875.250

0.000

630-00000  
 

63,744.292,875.250

0.00

2,875.250

HOUR

22.17000

0320 *Traffic Control Inspection 28.000

0.000

630-00007  
 

3,251.0828.000

0.00

28.000

DAY 

116.11000

0325 *Traffic Control Management 51.000

0.000

630-00012  
 

30,954.4551.000

0.00

51.000

DAY 

606.95000

0330 *Construction Traffic Sign (Panel Size A) 100.800

11.200

630-80341  
 

2,364.32112.000

236.43

112.000

EACH

21.11000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 7.200

0.800

630-80342  
 

422.248.000

42.22

8.000

EACH

52.78000

0340 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

5,277.862.000

527.79

2.000

EACH

2,638.93000

0345 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.700

0.300

630-80357  
 

3,800.073.000

380.01

3.000

EACH

1,266.69000

0350 *Drum Channelizing Device 48.600

5.400

630-80360  
 

570.2454.000

57.02

54.000

EACH

10.56000

0355 *Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

1,583.4030.000

158.34

30.000

EACH

52.78000

0360 *Traffic Cone 270.000

30.000

630-80380  
 

951.00300.000

95.10

300.000

EACH

3.17000

0365 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

5,309.061.000

0.00

1.000

L S 

5,309.06000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive (Smoothness) 159,421.150

0.000

700-70012  
 

159,421.15159,421.150

0.00

159,421.150

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Cement Cost Adjustment 98,974.260

9,166.490

700-70019  
 

108,140.75108,140.750

9,166.49

108,140.750

F A 

1.00000

0395 F/A On-The-Job Trainee 0.000

673.500

700-70021  
 

673.50673.500

673.50

673.500

HOUR

1.00000

0400 F/A Quality Incentive Payment 99,951.540

0.000

700-70025  
 

99,951.5499,951.540

0.00

99,951.540

F A 

1.00000

0405 F/A Adjust (Utilities) 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Hazardous Waste Disposal (Bridge Railing) 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 Rem Inlet Removal of Inlet 2.000

0.000

202-00019  
 

1,175.682.000

0.00

2.000

EACH

587.84000

0470 Geogrid Reinforce Subgrade Stabilize 0.000

91.000

506-01020  
 

274.8291.000

274.82

91.000

SY  

3.02000

0475 Conc Barrier (Temp) Protect Excavation 0.000

120.000

630-80370  
 

3,926.40120.000

3,926.40

120.000

LF  

32.72000

0480 Steel Sign Supp (2-In Rd)(Sock) Sign Support Component 0.000

1.000

614-01522  
 

73.921.000

73.92

1.000

EACH

73.92000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Steel Sign Supp (2-In Rd)(Post) Sign Support Component 0.000

11.200

614-01512  
 

84.6711.200

84.67

11.200

LF  

7.56000

CAT 4,572,766.5915,696.714,572,766.59CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0420 *Removal of Bridge Railing 390.000

0.000

202-00425  
 

4,188.60390.000

0.00

390.000

LF  

10.74000

0425 *Removal of Expansion Device 86.000

0.000

202-00504  
 

16,340.0086.000

0.00

86.000

LF  

190.00000

0430 *Bridge Expansion Device (0-4 Inch) 86.000

0.000

518-01004  
 

26,779.5486.000

0.00

86.000

LF  

311.39000

0435 *Polyester Concrete End Dam 52.400

0.000

518-02030  
 

19,912.5252.400

0.00

52.400

CF  

380.01000

0440 *Transition Type 3G 4.000

0.000

606-01370  
 

6,152.484.000

0.00

4.000

EACH

1,538.12000

0445 *Bridge Rail Type 10R 390.000

0.000

606-11010  
 

41,971.80390.000

0.00

390.000

LF  

107.62000

CAT 115,344.940.00115,344.94CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,399.721.000

0.00

1.000

EACH

10,399.72000

0455 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,399.721.000

0.00

1.000

EACH

10,399.72000
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PCN: 18971-BID    ESTIMATE RUN 11/15/2013

PROJECT: NH2852-019                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Sanitary Facility 1.000

0.000

620-00020  
 

3,119.921.000

0.00

1.000

EACH

3,119.92000

CAT 23,919.360.0023,919.36CURRENT AMT0400 $ $ $

$ 4,712,030.8915,696.71$4,712,030.89$CURRENT AMTPROJECT TOTAL


